Change Order No. i

41h Army 16" Force Mal
March 26, 2010
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Change Order Number 1
PROJECT: 4th Army Memorial Drive Force Main (16"}
PROJECT NUMBER: CIP 08-0014 BID NUMBER:  0908-069
CONTRACT AMOUNT:
Contract Date:  November 20, 2008

Original Contracl,  $850,854.40

Date: March 25, 2010

CONTRACTOR:

W.R. Hodgsoen Co., LP

10165 C.R. 108
Calina, Texas 75009

Phone: {972) 382-4800
Fax: (872) 382-4814

You are direcled to make the changes nofed below in the subject Contract:

City of Frisco, Texas

By:

Nama: Georga Purafoy, City Manager

Dated:

Nature of Changes:

1. Deletion of 40 lineal feet of 16" C305 DR 25 (PR165) Sanitary Sewer {Contract Pay ltem No, 102}
2. Addition of 40 lineal feet of 24" Steel Casing by olher than open cut from Sta, 62+80 to Sta. 83+00 (Contract Pay ltem No.

103).

3. Addition of 40 lineal feet of 16" C905 DR 25 (PR165) Sanitary Sewer inside 24" Casing {Contract Pay ltem No. 105).

Thase changes result in he following adjustment of Coniract Price and Contract Time:

Pay Quanlity Units Description UNIT COST TOTAL COST Change In
ltern | Previou | Change | Revisad Previous | Revised | Previous Revised Cost
102 17,144 40 {7.104 LF |16" C905 DR 25 Sanitary Sewer $§30.00 $30.00 $214,320.00 | $213,120.00 {51,200.00)
24" Stesl Casing,
103 404 40 444 LF by other than open cul $210.00 18210.00 584,840,00 $93,240.00 $8,400.00
16" €905 DR 25 Sanitary Sewer,
105 544 40 584 | LF | ide 24" Stes] Gasing $25.00 $25.00 $13,600.00 | $14,600.00 £1,000.80
Total Cost of Change Order No. 1 = $8,200.00
These changes result in the following adjustment of Contract Price and Contract Time:
Contract Price Prior fo this Change Crder: $850,854.40
Net change resulting from this Change Order: $8,200.00
Contract Price Including this Change Order; $850,054.40
Contract Compietion Dale Prior o this Change Order: April 22, 2010
Net Increase Resulling from this Change Order; 4 days
Contract Completion Bate including this Change Order; Aprit 26, 2010
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The Ahove Changes are Approved:

City of Frisco, Texas
By: _,/ L

Name: Elizabeth Metting, P.E.

Titte:  Assistant Director / City Enginaer

W.R. Hodgs LCD. P
By: é; é’wk M%ﬂ.ﬁd

Name: ﬁ-ﬁ\ltﬁ} h)lLkMgb |
Tifle: [\’)QI C""{'O 1
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